To: Rodriguez, Dante[Rodriguez.Dante@epa.gov]
From: Jeryl Gardner

Sent: Thur 5/11/2017 11:00:45 PM

Subject: RE: NDEP-EPA/BLM monthly 5/1/17 - Dante's notes

39935333533533>

No worries, tomorrow is fine.
I may have some additions for your notes once | see them.

Also, can you produce a revised Gantt chart?

Jeryl R. Gardner, P.E., C.EM.
Abandoned Mine Lands Program Manager

Bureau of Corrective Actions, NDEP
901 S. Stewart St., Ste 4001

Carson City, NV 89701
775-687-9484
igardner@ndep.nv.gov

From: Rodriguez, Dante [mailto:Rodriguez.Dante(@epa.gov]
Sent: Thursday, May 11,2017 4:00 PM

To: Jeryl Gardner

Subject: RE: NDEP-EPA/BLM monthly 5/1/17 - Dante's notes

Will do — got delayed, may not get them out until tomorrow.

Dante Rodriguez
Remedial Project Manager
U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2
San Francisco, CA 94105
(415)972-3166

From: Jeryl Gardner [mailto:JGARDNER@ndep.nv.gov]
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Sent: Thursday, May 11, 2017 12:59 PM
To: Rodriguez, Dante <Rodriguez. Dante(@epa.gov>
Subject: RE: NDEP-EPA/BLM monthly 5/1/17 - Dante's notes

Hey Dante,

When you get a chance, send us your notes from today’s call.
Thanks, | appreciate it!

Jeryl

Jeryl R. Gardner, P.E., C.EM.

Abandoned Mine Lands Program Manager

Bureau of Corrective Actions, NDEP
901 S. Stewart St., Ste 4001

Carson City, NV 89701
775-687-9484
igardner@ndep.nv.aov

From: Rodriguez, Dante [mailto:Rodriguez.Dante(@epa.gov]
Sent: Monday, May 1, 2017 5:10 PM

To: Jeryl Gardner <JGARDNER @ndep.nv.gov>; Seter, David <Seter.David@epa.gov>

Cc: Dave Davis (drdavis@blm.gov) <drdavis@blm.gov>
Subject: NDEP-EPA/BLM monthly 5/1/17 - Dante's notes

CONFIDENTIAL

ANACONDA SUPERFUND SITE

MONTHLY STATUS MEETING: NDEP-EPA/BLM

DATE: 5/1/17

PARTICIPANTS: Dave Seter (EPA), Dante Rodriguez (EPA)

Jeryl Gardner (NDEP)
Confidential information in purple.

Updates in blue and purple.
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Previous periods’ information in gray or

OU0. SITEWIDE:

¥ NPL Listing.

0 ARC deferral proposal. BP met with EPA RA 1/26. NDEP, BLM and ARC met with EPA in
SF 1/31.

Y Removed listing package from HQ process for listing in March, can do listing in Sept if
needed, need to make decision by end of June.

M Resolved covenants hurdle, discussing hurdles of groundwater, past costs (see below), tribal
& community acceptance. O’Rourke says that as a NR trustee, tribe’s consent is required for
deferral.

My Draft deferral agreement from NDEP 3/31, EPA reviewing. EPA “requirements” letter sent.

&

) Tribes. NDEP met with tribes, discussed how State will coordinate with them, tribes
informed state that they had expected to be part of discussion by then, do not concur on delay of
listing. State drafted consultation letter.

EPA/BLM/NDEP management met with tribal chairs and councils March 8-9, informed of delay
in listing, tribes weren’t happy that they hadn’t been consulted.

V YPT wanted to see deferral agreements by May 1.
V Is it “concurrence” or “acceptance” that is required?
V Tribes asked about EPA funding for their involvement if state-lead.

V Tribes asked for communication protocol of contacting environmental coordinator first before
contacting chairman.

V Tribes raised NRDA issue, effects of deferral on case. BLM/BIA/DOI higher ups briefed,
offered help, basically between State and Tribes to resolve.

Greg met with tribes March 17" and 24, promised regular coordination, wanted clear definition
between coordination and consultation. WRPT ok with deferral. NDEP sent letters to YPT but

no response yet.

Dietrick had recently sent a letter to ARC. Jack said ARC had a call with YPT recently; no call
with WRPT yet, but coming.

Dave: EPA call with YPT last week, management level, re: dissatisfaction that consultation
protocol adequately followed. Dante: learn from mistakes, involve tribes, consultation at higher
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levels earlier than before (when tribe dissatisfied).

Y YCAG. Harry spoke with Peggy, Greg exchanged emails with her. Jeryl: Peggy ok with
state-lead and deferral, wanted to see examples of state work on CERCLA-like sites.

0 Public comments. Eugenia working on responsiveness summary, incorporate staff input to
outstanding questions, wrap it up then hold it. (Listing of other sites reportedly has not yet taken
place). Anaconda is on the list for listing in September. No further action on the NPL comments
until we know the path forward.

V Community Invelvement.

o CIP. Draft, EPA team reviewed, Sarah hasn’t shared with workgroup yet, awaiting direction
re: deferral before moving along, on hold now.

Y SharePoint Site. [ssues,

0 Document ordering (not chronological). CBI uploaded document date data to SP site, will
enable chronological sorting.

o Folder naming and structure. Jeryl reviewed folder nomenclature and organization and relayed
comments to Cacciatore on 4/18 call.

0 Operability (crashes when try moving around from deep within file structure). CBI revised
structure so each folder is a “library” rather than having one big library with lots of folders, now
enables smooth operation. Jeryl tested out browsing through folders, relayed comments to

Cacciatore on call 4/18.

Jeryl: propose changing biweekly OUS call with CBI to monthly, or just discuss issues via email
and have calls to discuss as needed. Dante agreed and will change.

V Sitewide Closure. Thoughts, from last week’s meeting between ARC, NDEP, EPA. Dante:
seems like ARC finally decided to get it done. Jeryl: Jack/Brian gave engineers task of looking at
this. Dave: well presented, proof 1s in details, updated Harry and Jim, no huge concerns. Update
YPT staff soon, monthly call Thursday, Jeryl will check in with Greg/Jeff on this.

V Other/General.
0 Jeryl: monthly call with ARC, he might have field work, but looks like not.

OUl. Groundwater:

Vv Remedial Investigation Report. Jaclk has internal draft, probably late May timeframe to
agencies.

V Plume Stability. YPT comments/white paper on background focus on plume stability
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(movement), modeling effort.

0 To be dealt with post-RI, feed into FS, won’t be part of RI report.

0 Dietrick has some additional information to add to white paper, show some more statistics they
did.

0 Jack received comments, team reviewing, working on ARC response, by end March. CBI to
review tribe comments.

0 Technical meeting in May/June to discuss, Dave will do presentation of proposal for plume
stability, trends analysis, have EPA proposal, will share with agencies before meeting. Jack
looking at ARC team availability late May/early June. Dave might like to look at OU-4 data as
well during that meeting. Dave Davis offered the BLM conference room for the meeting. Dave
will follow-up with Jack.

V Feasibility Study. Dave: awaiting direction of deferral before having ARC proceed.

¥V Risk Assessment. Don’t wait for OU3 final approval, start OU1 HHRA workplan, have tech
calls instead of detailed tech memos, same approach as OU7, ARC agreeable, approval of
workplan would be key necessary agency approval before proceeding, don’t need interim
approvals. Jack will check with Alma on schedule. Dave: haven’t decided yet how to proceed.
Jeryl suggested (and Dave S agreed) having the risk assessors schedule a call to discuss next
steps, general direction on both OU-1 and OU-3. Jack will talk with Alma and Jamey and others
to get potential dates; Dave will talk with Sophia and contractor support.

YV Bottled water.

o EPA will wait untl RI final before make decision about tribe’s bottled water. Outreach to tribe
needed before stop bottled water program.

0 ARC provided EPA information about who is connected and who is not etc., ready to discuss,
EPA hasn’t responded, awaits formal request from ARC pursuant to EPA Order. Jack will email
Dave to get discussion started, Jack unsure whose court this is in after ARC sent latest domestic
well status to EPA; Dave checking with EPA attorneys on this approach.

0 Work with ARC to strategize dealing with well owners who are not connected to city water.
Dave suggested a working group meeting to discuss strategies to remove bottled water program
and make final connections to City water; Jack agreed to check calendars. Should attorneys
participate in this discussion? Better to have a clearer understanding first before involving
attorneys. Dave has lost contractor support for bottled water program.) Dave: EPA CI to assist
with “hold-outs.”

0 Ginny reported 1ssue with bottled water logistics, bottles blown all around reservation, Ginny

contact Jack, maybe arrange central drop-off point. Ginny hasn’t yet contacted Jack. Dante: will
raise to her on Thursday call.
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OU3. Process Area:

V Remedial Investigation. Schedule: March 31 deadline for comments. Report reviewed, Hill
BLM and NDEP comments received, Dave will review Hill comments end of March, awaiting
YPT comments. Dave: gave tribes additional time after new grant funding was awarded; thinks
RI is approvable now.

Y Risk Assessment.

0 HHRA workplan. Workplan prepared, Dave will distribute, maybe end of April, no time now
to address, looking at end May for submitting comments to ARC.

vV FS/PP/ROD. Complete RI and HHRA, de-prioritize FS.

OU4a. Evaporation Ponds:

V Data Results. Schedule: DSR to agencies 3/15/17, data evaluation report by 4/24/17. ARC
reviewing draft DSR by BC, hope to submit to agencies by end of March. Data evaluation will
be conducted mostly by Coppers with some BC input, submit to ARC April, to agencies May or
early June. Have a discussion at the same time as OU-1 plume stability tech meeting. Jeryl:
agrees with discussing along with OUT tech meeting; want to receive DSR in advance of
meeting, ideally couple weeks.

OU7. Wabuska Drain:

V Phase 1. DSR and data evaluation submitted, discussed at 1/31 technical meeting, agreed
Phase 1 data s sufficient and can proceed with HHRA/ERA Dante sent approval letter.

0 CBI and YPT submitted comments, EPA incorporated and submitted, can followup with ARC
and schedule discussion. Jeryl: could we add OU7 to OU1 tech meeting too? Dante: depends on
whether we are ready to discuss YPT data, risk planning, Weber reservoir, wouldn’t travel for
such short discussion; Dante will followup with Jack.

0 AECOM provided slides that were presented at 1/31 meeting, Dante distributed to agencies.

0 Add bullets to gantt chart to include comments on report, ARC responses, ete. Need to
strategize the steps needed to get to RI and HHRA | then add to Gantt chart.

V¥V YPT sampling.
0 SAP/QAPP.
M EPA QAMS approved, approval memo received.

) Peer Review. Reviewed by CBI, NDEP, BLM, ARC. Comments from ARC, EPA sent
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response letter to ARC. Dante will post to Sharepoint final version.
0 EPA 1ab/CLP. Services being conducted, analytical and data validation.

o Field work. Schedule: field work complete 3/15/17. Field work initiated February, completed
in March, CBI observed field work, samples sent to EPA lab. QAPP was also SAP. Jack/Jeryl
requested copy of daily oversight reports, Dante will send when receive. CBI working on field
oversight report. Dante to get status and expected data delivery date.

vV HHRA/ERA Scoping.

0 ARC questioned how to include YPT sampling results in HHRA.

0 EPA wants to proceed with HHRA for Phase 1 area, have Alma start, figure out process that
works for her in terms of agency input, interaction, etc. ARC will meet with team and get back to
us, can have a call to discuss. Dante ask Jack for status.

0 Team for HRA scoping, Cynthia Woo in SF office, or Mark Weisberg, Alma asked about
using Cynthia, early decisions on exposure pathways is critical, Sophia Serda has been involved

in Carson River, maybe use her, and we have Ned Black for eco.

V Further Sampling. Dante to have Hill scope potential sampling in rest of drain, CBI would
do sampling if ARC won’t perform, need funding.

¥V Other Components. EPA to do strategy for peripheral components, rail spur, Weber
Reservoir, also } id OL C

0 Peripheral Components. ARC had not included in SAP but Jack said could add on, have
someone recon, do an addendum to SAP, not connected to rail spur.

0 Rail Spur. Hill to prepare SAP, offer to let ARC do sampling as scoped, 1f they refuse we can
enforce order or do ourselves and bill them. Note Thompson Smelter is there too, rail spur not
just used for Anaconda mine, arca-wide usage, Arimetco had parcel there too.

0 Weber Reservoir. ARC will have team ready to discuss. Cynthia shared Weber paper with
Congressman, they offered to help. CBI reviewed report, discussed with EPA, ready to discuss
with ARC.

OUS. Arimetco:

V¥ RRRT. Regional Remedy Review Team, reviews remedics between $25-50M, conducted our
review, sent memo to EPA HQ, HQ will decide whether remedy warrants national RRT review.
DaveD has not heard anything yet. Dave —CR still undecided at this point. Dante: discussed
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memo with HQ, memo received verbal approval from HQ, recetved go ahead to conduct HQ
review of draft ROD, memo approval letter forthcoming.

vV ROD/Response Summary. Draft ROD being reviewed by BLM and EPA HQ, BLM HQ
review schedule 3/16-4/15, DaveD expects comments by 4/26, address/incorporate by 5/1.
Anticipate 90d for routing/signature BLM/DOI routing, by 7/31. Dante: expect HQ comments
5/6.

V Enhanced Evaporation. SPS pilot test, final report. McGinnis requested the EE pilot monthly
reports, Dante posted on SP.

V Water Balance model. Updates underway, Jack reported work in progress, incorporating
dissolved solid data into model, stay tuned in coming weeks.

YV Groundwater contribution, ¢

V Free Use Permit. DD: NDEP application for borrow material, to be used as cover, outside site
boundary but on BLM public land, requires EA/EIS. ARC started discussions with BLM on
potentially buying the public land within mine property, handled at District office. No update.

NV MSCA #99T28801-2 [7/1/16-6/30/17]

Dante Rodriguez
Remedial Project Manager
U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2
San Francisco, CA 94105

(415)972-3166
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